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Don Ugelstad, P.E.
Production Superintendent
Phone: 206-694-6210

Fax: 206-694-6285

don.ugelstad@ashgrove.com ASH GROVE CEMENT SEATTLE PLANT

380! EAST MARGINAL WAY SOUTH
SEATTLE, WASHINGTON 98134

Fax

To: Ash Grove Cement Co. Attn.:  Ken Rone

Faxz  1-913-319-6191 Date:  Wednesday, October 30, 2002
Phone: Time: 2:45FPM

Re:  Dredging in Seattie Pages: §

OUrgent E ForReview []Please Comment [] Please Reply O Please Confirm

+Comments:

Ken,

Craig asked me to fax to you a letter from Spearman Engineering updating us as to the
progress with dredging. I’ve also attached a marked up letter that is being addressed to the
Corp and wil] be set tomorrow.

Call if you've got any questions.

Don
A SF

i

1274770
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FROM :

AL ELLIOTT FAX ND. : 286 675 82681 Aug. 15 2882 B3:85PM

SPEARMAN ENGINEERING, PS

P.O. Box 230 MARINE
Bremerion, WA 98337 STRUCTURAL
Phome: 360-377-1630 Toll Frec: 1-877-777-1630 Fax: 360-377-1636  ENVIRONMENTAL PERMITS

FAX TRANSMITTAL
Date: August 19, 2002

To: Daon Ugelstad
Fax 694-6285
Number of Pages - 3

From: Al Ellion
Phone: 206-633-3554
Fax: 206-675-8201
E-mail: aclliott@w-link.net

Re:  Material Recovery Permit Status

MESSAGE:
Don:

Enclosed is copy of Permit Status memo prepared last week. ['ve tried twice to e-mail it to youn,
without success. Please call if you have any questions.

Al Elliott
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FROM™ : AL ELLIOTT FAX ND. : 206 675 8201 fug. 19 2082 B3:85PM P2

Memorandum
August 15, 2002
To:  File Ash Grove #01-03
From: Al/Jay

Re:  Permit status

This is a sensitive point in the permit process. Negotiations and/or tradeoffs seem to be
the next step. Client awareness/involvement is important. The objective is to get this
project permitted without closing the door on future material recovery. It’s possible that
the project could be done this fall or early winter. To accomplish this the regulators must
keep progressing, and we must try to respond as quickly as possible to their questions and
issues,

Following is permit status for the project. Recommendations are included where
appropniate to address i1ssues that have been raised by the regulatory agencies.

1. USACE - Suzzane Skadowski — 764-6984
A. BE review - BE is being reviewed by the services.
B. Response from services ~ NMFS & USFWL

» Their issue seems to be the frequency of dredging. In other words, the
volume of material spilled into the watcr during the off lcading.

» NMFS wants a one time only dredpe — disagree with the proposed 10
year maintenance program. Skadowski thinks they might agree to 5
vears, with conditions. Those conditions could include:

1.  Material bandling improvements. Those submitted are
acceptable.

2. Wants assurance that promises to comply with permit
conditions will be carried out.

We do not know what they mean by “one time only” dredging. Next
step would be find out what this means.

¢ [JSFWL has not responded. In discussions with them, Skadowski
thinks they have the same concerns as NMFS.

¢ So far the consultation is informal. If agreement can’t be reached the
option is formal consultation.

Recommendations: It would probabiy be short-sighted to agree with the
one time only dredge, at this tirne, unless another permit could be obtained
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FROM @ AL ELLIOTT FEX NO. @ 206 675 §281 fua. 1S 2032 A3:056PM

after 5 years. We could propose a five year maintenance plan with
conditions such as:
1. Conduct detailed before and after bathymetry of the barge slip.
2. Annually monitor the pile accumulation.
3. Commit to further operational or capital improvements to off
loading system if build up continues.

We believe there 15 a good likelihoed services would agree. Not certain.

C. Dredge Materials Management Office (DMMO)
«  As part of the USACE, it must sign off on all dredging projects.
* DMMO concemn seems to be that the dredging stay ebove the native
bottom 5o as not to disturb possible contaminants. We have explained
the situation to them and they seem 10 agree. This project is pot a
concern.

Recommendations. We could propose, as a condition, that an engineer or
independent testing laboratory be on site at all times to assure that the
dredging does not exceed the authonzed dredge depth.

D. EPA
+ EPA must sign off on the project due to locetion within the Lower
Duwamish Waterway Superfund site.
e EPA has not yet reviewed the project. However, as the project is not a
konown problem site. They will most likely will be satisfied to
condition their concurrence on BMPs.

Recommendation: We could suggest the same condition as the DMMO,
above. An additional BMP could be using hay bales around the fence of
the dewatenng barge to control sediment reentering the water column
during dredging,

2. WDFW — Pam Erstad 425 379-2306

e HPA has been issued but has the wrong dredge volume. In correcting this
they have requested more detailed bathymetry — before and after the dredge.
This requirement will probably be included in the re-issued HPA.

¢ HPA requires that material handling be unproved prior to issuance of any
subsequent HPA.

s  HPA allows dredging October 15 - January 31 They are pot the only agency
setting work window,

3. City of Seattle
* Shoreline Exemption has been issued.
e SEPA determination (DNS) has been issued noting the matenal bandhing
improvements implemented at the site.

P3
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